

Quantification tool - Feature #1172

Paste data for expected cases

05/07/2014 11:00 AM - Luis Gustavo do Valle Bastos

| | | | |
|---|------------------------------|------------------------|------------|
| Status: | Closed | Start date: | 05/07/2014 |
| Priority: | High | Due date: | 08/22/2014 |
| Assignee: | Luis Gustavo do Valle Bastos | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Version 3.0 | Spent time: | 0.00 hour |
| Description | | | |
| Same as the current logic for paste data to enrolled cases. | | | |

History

#1 - 08/08/2014 07:12 PM - Luis Gustavo do Valle Bastos

- Priority changed from Normal to High

#2 - 08/21/2014 07:31 AM - Oleksii Kurasov

- Due date set to 08/22/2014

- Status changed from New to Resolved

- Assignee changed from Oleksii Kurasov to Luis Gustavo do Valle Bastos

#3 - 08/22/2014 04:34 PM - Luis Gustavo do Valle Bastos

- Status changed from Resolved to Closed

Tested and adequate.