

Prepare propositions about DOT implementation improvements. Need to be more flexible

07/17/2014 07:42 AM - Oleksii Kurasov

<b>Status:</b>	In Progress	<b>Start date:</b>	07/17/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	07/31/2014
<b>Assignee:</b>	Oleksii Kurasov	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Component:</b>			
<b>Description</b>			

History

#1 - 09/15/2014 06:04 AM - Oleksii Kurasov

- Status changed from New to In Progress

Waiting for new treatment protocols...