

## Finalization Pharmadex for Mozambique, Bangladesh, Namibia, Ethiopia - Implementação #2252

### NA step by step determine process and letters form - Registration - Screening

10/10/2016 12:22 PM - Oleksii Kurasov

|                                                                 |                 |                        |            |
|-----------------------------------------------------------------|-----------------|------------------------|------------|
| <b>Status:</b>                                                  | Rejected        | <b>Start date:</b>     | 10/10/2016 |
| <b>Priority:</b>                                                | Immediate       | <b>Due date:</b>       | 12/07/2016 |
| <b>Assignee:</b>                                                | Oleksii Kurasov | <b>% Done:</b>         | 0%         |
| <b>Category:</b>                                                |                 | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                                          |                 | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>                                              |                 |                        |            |
| Registration - Screening. Ask letter, Screening related letters |                 |                        |            |

#### History

##### #1 - 10/12/2016 07:22 AM - Oleksii Kurasov

- Due date changed from 10/11/2016 to 10/14/2016

##### #2 - 10/18/2016 08:44 AM - Oleksii Kurasov

- Due date changed from 10/14/2016 to 10/19/2016

##### #3 - 10/24/2016 12:04 PM - Oleksii Kurasov

- Due date changed from 10/19/2016 to 10/25/2016

##### #4 - 10/27/2016 02:36 AM - Oleksii Kurasov

- Due date changed from 10/25/2016 to 10/28/2016

##### #5 - 10/31/2016 05:10 AM - Oleksii Kurasov

- Due date changed from 10/28/2016 to 11/03/2016

##### #6 - 11/04/2016 11:26 AM - Oleksii Kurasov

- Due date changed from 11/03/2016 to 11/08/2016

##### #7 - 11/17/2016 03:29 AM - Oleksii Kurasov

- Due date changed from 11/08/2016 to 11/22/2016

##### #8 - 11/22/2016 12:03 PM - Oleksii Kurasov

- Due date changed from 11/22/2016 to 11/28/2016

##### #9 - 11/30/2016 11:26 AM - Oleksii Kurasov

- Due date changed from 11/28/2016 to 12/03/2016

##### #10 - 12/05/2016 04:36 AM - Oleksii Kurasov

- Due date changed from 12/03/2016 to 12/07/2016

##### #11 - 12/09/2016 04:37 AM - Oleksii Kurasov

- Status changed from New to Rejected

New DEPLOYMENT issue instead