

## Finalization Pharmadex for Mozambique, Bangladesh, Namibia, Ethiopia - Feature #2305

### Complex test new File storage for Namibia project as example

11/01/2016 06:25 AM - Oleksii Kurasov

<b>Status:</b>	Rejected	<b>Start date:</b>	11/01/2016
<b>Priority:</b>	High	<b>Due date:</b>	12/27/2017
<b>Assignee:</b>	Oleksii Kurasov	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 11/04/2016 11:28 AM - Oleksii Kurasov

- Due date changed from 11/04/2016 to 11/07/2016
- Status changed from New to In Progress

Try for Namibia on MSH server

##### #2 - 11/17/2016 03:27 AM - Oleksii Kurasov

- Due date changed from 11/07/2016 to 11/21/2016

##### #3 - 11/22/2016 11:56 AM - Oleksii Kurasov

- Due date changed from 11/21/2016 to 11/28/2016

##### #4 - 11/30/2016 11:26 AM - Oleksii Kurasov

- Due date changed from 11/28/2016 to 12/07/2016

##### #5 - 12/09/2016 04:30 AM - Oleksii Kurasov

- Due date changed from 12/07/2016 to 12/16/2016

##### #6 - 12/16/2016 11:18 AM - Oleksii Kurasov

- Due date changed from 12/16/2016 to 12/22/2016

##### #7 - 01/16/2017 06:05 AM - Oleksii Kurasov

- Due date changed from 12/22/2016 to 12/27/2017

##### #8 - 03/01/2017 01:02 PM - Oleksii Kurasov

- Status changed from In Progress to Rejected

not now low priority