

Finalization Pharmadex for Mozambique, Bangladesh, Namibia, Ethiopia - Implementação #2360

NA Deploy BD on NMRC IT infrastructure

12/09/2016 04:45 AM - Oleksii Kurasov

Status:	Closed	Start date:	12/09/2016
Priority:	Urgent	Due date:	12/16/2016
Assignee:	Oleksii Kurasov	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/16/2016 11:18 AM - Oleksii Kurasov

- Status changed from New to Closed
- Assignee set to Oleksii Kurasov