

Quantification tool - Feature #305

Project setup

01/28/2013 04:58 PM - Ricardo Memoria

Status:	Closed	Start date:	01/28/2013
Priority:	Normal	Due date:	01/28/2013
Assignee:	Oleksii Kurasov	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:	Version 1.0	Spent time:	3.00 hours
Description			
Project setup covers the following procedures:			
<ul style="list-style-type: none">• Create a new project in Eclipse called QuanTB;• Setup Maven as the software management and build;• Setup all libraries necessary (check in specification documentation);• Setup project with SVN repository;			

History

#1 - 01/28/2013 05:00 PM - Ricardo Memoria

- Due date set to 02/01/2013

#2 - 01/28/2013 05:07 PM - Ricardo Memoria

- Target version set to Version 1.0

#3 - 01/28/2013 05:30 PM - Oleksii Kurasov

- Due date changed from 02/01/2013 to 01/28/2013

- % Done changed from 0 to 100

- Estimated time set to 1.00

#4 - 02/03/2013 09:35 AM - Oleksii Kurasov

- Status changed from New to Closed

Project named quantification (as noted in spec documentation, not quantb) placed to SVN