Quantification tool - Feature #307

Data model implementation

01/28/2013 05:04 PM - Ricardo Memoria

Status:	Closed	Start date:	01/28/2013
Priority:	Normal	Due date:	01/29/2013
Assignee:	Oleksii Kurasov	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Version 1.0	Spent time:	16.00 hours
		ormation about medicines, regimens	s and forecasting. on in eTBManager (check specification)
Subtasks:			
Feature # 318: To develop XSD schemas for regiment dictionary and medicine dictionary			Closed

History

#1 - 01/28/2013 05:08 PM - Ricardo Memoria

- Target version set to Version 1.0

#2 - 02/03/2013 09:43 AM - Oleksii Kurasov

- Status changed from New to Closed

to put in work JAXB, plugin m2e connector for jaxb2 must be installed in eclipse