Quantification tool - Feature #324

Release of the 3nd testing version

01/28/2013 06:03 PM - Ricardo Memoria

Status:	Closed	Start date:	02/25/2013
Priority:	Normal	Due date:	03/01/2013
Assignee:	Luis Gustavo do Valle Bastos	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Version 1.0	Spent time:	0.00 hour
Description			
Build the 3rd release	of the QuanTB tool and make available	for downloading using the s	same procedures of the previous releases.
Subtasks:			
Feature # 326: Testing of the 3nd release of the QuanTB tool			Rejected

History

#1 - 03/28/2013 11:56 AM - Oleksii Kurasov

- Status changed from New to Resolved

#2 - 03/28/2013 11:59 AM - Oleksii Kurasov

- Assignee changed from Oleksii Kurasov to Luis Gustavo do Valle Bastos

#3 - 04/01/2013 11:53 AM - Luis Gustavo do Valle Bastos

- Status changed from Resolved to Closed