

## Quantification tool - Bug #496

### Correct labels in the New forecasting dialog box

03/18/2013 05:11 PM - Luis Gustavo do Valle Bastos

<b>Status:</b>	Closed	<b>Start date:</b>	03/18/2013
<b>Priority:</b>	Low	<b>Due date:</b>	04/01/2013
<b>Assignee:</b>	Luis Gustavo do Valle Bastos	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Version 1.0	<b>Spent time:</b>	0.10 hour
<b>Description</b>			
Change month to months (in lead time and buffer stock fields).			

#### History

##### #1 - 03/20/2013 11:26 AM - Oleksii Kurasov

- Due date set to 03/20/2013
- Status changed from New to Resolved
- % Done changed from 0 to 100

##### #2 - 03/21/2013 10:49 AM - Luis Gustavo do Valle Bastos

- Status changed from Resolved to Feedback

It was changed to (mont...). Please, adequate to (months) to be aligned with the web version.

##### #3 - 03/22/2013 10:10 AM - Oleksii Kurasov

- Due date changed from 03/20/2013 to 03/22/2013
- Status changed from Feedback to Resolved
- Assignee changed from Oleksii Kurasov to Luis Gustavo do Valle Bastos

##### #4 - 03/25/2013 12:46 PM - Luis Gustavo do Valle Bastos

- Status changed from Resolved to Feedback
- Assignee changed from Luis Gustavo do Valle Bastos to Oleksii Kurasov

Tested and still pending.

Please, correct from (mont...) to (months).

##### #5 - 04/01/2013 05:58 AM - Oleksii Kurasov

- Due date changed from 03/22/2013 to 04/01/2013
- Status changed from Feedback to Resolved
- Assignee changed from Oleksii Kurasov to Luis Gustavo do Valle Bastos

##### #6 - 04/02/2013 12:12 PM - Luis Gustavo do Valle Bastos

- Status changed from Resolved to Closed

Tested and Okay.