

Quantification tool - Bug #628

Change label on Order tab

04/22/2013 04:29 PM - Luis Gustavo do Valle Bastos

Status:	Closed	Start date:	04/22/2013
Priority:	High	Due date:	04/24/2013
Assignee:	Luis Gustavo do Valle Bastos	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Version 1.0	Spent time:	0.00 hour
Description			
Replace Quantity Needed Accelerated Order by Quantity Needed for Accelerated Order.			

History

- #1 - 04/24/2013 10:42 AM - Oleksii Kurasov**
- Due date set to 04/24/2013
 - Status changed from New to Resolved
 - Assignee changed from Oleksii Kurasov to Luis Gustavo do Valle Bastos
- #2 - 04/24/2013 06:55 PM - Luis Gustavo do Valle Bastos**
- Status changed from Resolved to Closed

OK